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WCA-3A

STASTA--1E ENHANCEMENTS1E ENHANCEMENTS



STA-1E EnhancementsSTASTA--1E Enhancements1E Enhancements

Project Description:
Herbicide treatment of 
Cells 2, 4N, 4S, and 6 
for conversion to SAV. 

2,998 acres of SAV

Project Description:Project Description:
Herbicide treatment of Herbicide treatment of 
Cells 2, 4N, 4S, and 6 Cells 2, 4N, 4S, and 6 
for conversion to SAV. for conversion to SAV. 

2,998 acres of SAV2,998 acres of SAV
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STA-1E Enhancements Project ProgressSTASTA--1E Enhancements Project Progress1E Enhancements Project Progress

Cells Flooded 
for grow in
Initial 
herbicide 
treatment 
complete – now 
in maintenance 
phase
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WCA-3A

STASTA--1W ENHANCEMENTS1W ENHANCEMENTS



STA-1W EnhancementsSTASTA--1W Enhancements1W Enhancements
Project Description:
Construct internal levees and 
culverts in Cells 1 & 3 
Convert Cells 1B, 2B, & 3 to 
SAV 
Tussock removal in Cell 2
Add Seepage Pump Station G-
327B for Maintenance of Stages
in Cell 5B
Replace G-255 Cell 2 inflow
Construct G-307 discharge from
Cell 4
Demolish G-256
Earthwork for improved flow 
distribution
G-304 automation

Project Description:Project Description:
Construct internal levees and Construct internal levees and 
culverts in Cells 1 & 3 culverts in Cells 1 & 3 
Convert Cells 1B, 2B, & 3 to Convert Cells 1B, 2B, & 3 to 
SAV SAV 
Tussock removal in Cell 2Tussock removal in Cell 2
Add Seepage Pump Station GAdd Seepage Pump Station G--
327B for Maintenance of Stages327B for Maintenance of Stages
in Cell 5Bin Cell 5B
Replace GReplace G--255 Cell 2 inflow255 Cell 2 inflow
Construct GConstruct G--307 discharge from307 discharge from 
Cell 4Cell 4
Demolish GDemolish G--256256
Earthwork for improved flow Earthwork for improved flow 
distributiondistribution
GG--304 automation304 automation
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CURRENT CONTRACT STATUS
STA-1W ENHANCEMENTS
CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
STASTA--1W ENHANCEMENTS1W ENHANCEMENTS

Resident Engineer: Kevin Snell
Notice to Proceed Nov. 15, 2004
Original Contract Amount: $ 8,370,000.00
Current Contract Amount: $ 8,945,364.25
Actual Billed to Date: $ 4,625,791.48
Retainage Held to Date: $   462,579.15
Contract Time Expended: 381 days
Contract Time Remaining: 349 days
Percent Complete (Time): 52%
Percent Complete (Dollars): 52 %

Resident Engineer: Kevin SnellResident Engineer: Kevin Snell
Notice to ProceedNotice to Proceed Nov. 15, 2004Nov. 15, 2004
Original Contract Amount:Original Contract Amount: $ 8,370,000.00$ 8,370,000.00
Current Contract Amount:Current Contract Amount: $ 8,945,364.25$ 8,945,364.25
Actual Billed to Date:Actual Billed to Date: $ 4,625,791.48$ 4,625,791.48
Retainage Held to Date:Retainage Held to Date: $   462,579.15$   462,579.15
Contract Time Expended:Contract Time Expended: 381 days381 days
Contract Time Remaining:Contract Time Remaining: 349 days349 days
Percent Complete (Time): Percent Complete (Time): 52%52%
Percent Complete (Dollars): Percent Complete (Dollars): 52 %52 %



STA-1W Enhancements Project ProgressSTASTA--1W Enhancements Project Progress1W Enhancements Project Progress

Cell 2 
Interior levee 
with G-249 
structures
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STA-1W Enhancements Project ProgressSTASTA--1W Enhancements Project Progress1W Enhancements Project Progress
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STA-1W Projects ProgressSTASTA--1W Projects Progress1W Projects Progress
Cell 2 levee and structures 
complete
G-307 structure 
construction underway
G-327B Pump Station 
construction underway
G-304 automation work to 
start December 2005
Cell 1 levee work will be 
deferred until December 
2006 to allow recovery of 
the rest of the STA
Overall project completion 
will now be June 2007
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completecomplete
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GG--327B Pump Station 327B Pump Station 
construction underwayconstruction underway
GG--304 automation work to 304 automation work to 
start December 2005start December 2005
Cell 1 levee work will be Cell 1 levee work will be 
deferred until December deferred until December 
2006 to allow recovery of 2006 to allow recovery of 
the rest of the STAthe rest of the STA
Overall project completion Overall project completion 
will now be June 2007will now be June 2007



WCA-3A

STASTA--3/4 ENHANCEMENTS3/4 ENHANCEMENTS



STA-3/4 EnhancementsSTASTA--3/4 Enhancements3/4 Enhancements

Project Description:
Internal levee and 
structures in Cell 3
Convert Cells 1B, 2B, 
and “new” 3B to SAV
New forward-pumping 
stations in each flow 
path for stage 
maintenance in SAV cells

Project Description:Project Description:
Internal levee and Internal levee and 
structures in Cell 3structures in Cell 3
Convert Cells 1B, 2B, Convert Cells 1B, 2B, 
and and ““newnew”” 3B to SAV3B to SAV
New forwardNew forward--pumping pumping 
stations in each flow stations in each flow 
path for stage path for stage 
maintenance in SAV cellsmaintenance in SAV cells
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CURRENT CONTRACT STATUS
STA-3/4 ENHANCEMENTS

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
STASTA--3/4 ENHANCEMENTS3/4 ENHANCEMENTS

Resident Engineer: Mike Curley
Notice to Proceed Nov 8,2004
Original Contract Amount: $ 5,877,500.00 
Current Contract Amount: $ 6,072,137.00
Actual Billed to Date: $ 4,101,621.00
Retainage Held to Date: $   410,162.10
Contract Time Expended: 381 days
Contract Time Remaining: 81 days
Percent Complete (Time): 82 %
Percent Complete (Dollars): 77 %

Resident Engineer: Mike CurleyResident Engineer: Mike Curley
Notice to ProceedNotice to Proceed Nov 8,2004Nov 8,2004
Original Contract Amount:Original Contract Amount: $ 5,877,500.00 $ 5,877,500.00 
Current Contract Amount:Current Contract Amount: $ 6,072,137.00$ 6,072,137.00
Actual Billed to Date:Actual Billed to Date: $ 4,101,621.00$ 4,101,621.00
Retainage Held to Date:Retainage Held to Date: $   410,162.10$   410,162.10
Contract Time Expended:Contract Time Expended: 381 days381 days
Contract Time Remaining:Contract Time Remaining: 81 days81 days
Percent Complete (Time): Percent Complete (Time): 82 %82 %
Percent Complete (Dollars): Percent Complete (Dollars): 77 %77 %



STA-3/4 Enhancements Project ProgressSTASTA--3/4 Enhancements Project Progress3/4 Enhancements Project Progress

Construction 
of Cell 3 
Separation 
Levee looking 
west from 
Cell 2

Construction Construction 
of Cell 3 of Cell 3 
Separation Separation 
Levee looking Levee looking 
west from west from 
Cell 2Cell 2



STA-3/4 Enhancements Project ProgressSTASTA--3/4 Enhancements Project Progress3/4 Enhancements Project Progress
Cut in Cell 3 
Separation 
Levee looking 
East from 
Holey Land
Cell 3B in 
Flow Through 
Operation

Cut in Cell 3 Cut in Cell 3 
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STA-3/4 Enhancements Project ProgressSTASTA--3/4 Enhancements Project Progress3/4 Enhancements Project Progress
Pump Station 
in Cell 3
G-384A 
Structure 
Base Slab

Pump Station Pump Station 
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Structure Structure 
Base SlabBase Slab



WCA-3A

STASTA--5 ENHANCEMENTS5 ENHANCEMENTS



STA-5 EnhancementsSTASTA--5 Enhancements5 Enhancements
Project Description:
Convert Cell 2B to SAV
Modify G-343 structures 
for enhanced function 
and control
Additional seepage 
return pump station (Cell 
1B)
Removal of flow 
obstructions in Cells 1B 
& 2B

Project Description:Project Description:
Convert Cell 2B to SAVConvert Cell 2B to SAV
Modify GModify G--343 structures 343 structures 
for enhanced function for enhanced function 
and controland control
Additional seepage Additional seepage 
return pump station (Cell return pump station (Cell 
1B)1B)
Removal of flow Removal of flow 
obstructions in Cells 1B obstructions in Cells 1B 
& 2B& 2B

Effective
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CURRENT CONTRACT STATUS
STA-5 ENHANCEMENTS

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
STASTA--5 ENHANCEMENTS5 ENHANCEMENTS

Resident Engineer: Jerry Flynn
Notice to Proceed Feb. 7, 2005
Original Contract Amount: $ 3,572,450.00 
Current Contract Amount: $ 3,641,450.00
Actual Billed to Date: $ 1,055,901.00
Retainage Held to Date: $    105,590.10
Contract Time Expended: 290 days
Contract Time Remaining: 204 days
Percent Complete (Time): 59 %
Percent Complete (Dollars): 29 %

Resident Engineer: Jerry FlynnResident Engineer: Jerry Flynn
Notice to ProceedNotice to Proceed Feb. 7, 2005Feb. 7, 2005
Original Contract Amount:Original Contract Amount: $ 3,572,450.00 $ 3,572,450.00 
Current Contract Amount:Current Contract Amount: $ 3,641,450.00$ 3,641,450.00
Actual Billed to Date:Actual Billed to Date: $ 1,055,901.00$ 1,055,901.00
Retainage Held to Date:Retainage Held to Date: $    105,590.10$    105,590.10
Contract Time Expended:Contract Time Expended: 290 days290 days
Contract Time Remaining:Contract Time Remaining: 204 days204 days
Percent Complete (Time): Percent Complete (Time): 59 %59 %
Percent Complete (Dollars): Percent Complete (Dollars): 29 %29 %



STA-5 Enhancements Project ProgressSTASTA--5 Enhancements Project Progress5 Enhancements Project Progress
Cell 1B 
Grading at   
G-344 
structures 
removing flow 
obstructions

Cell 1B Cell 1B 
Grading at   Grading at   
GG--344 344 
structures structures 
removing flow removing flow 
obstructionsobstructions



STA-5 Enhancements Project ProgressSTASTA--5 Enhancements Project Progress5 Enhancements Project Progress
Cell 1B 
Grading at   
G-343 
structures 
removing flow 
obstructions

Cell 1B Cell 1B 
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GG--343 343 
structures structures 
removing flow removing flow 
obstructionsobstructions



STA-5 Enhancements Project ProgressSTASTA--5 Enhancements Project Progress5 Enhancements Project Progress
Cell 1B      
G-343 A 
structure 
modification

Cell 1B      Cell 1B      
GG--343 A 343 A 
structure structure 
modificationmodification



STA-5 Enhancements Project ProgressSTASTA--5 Enhancements Project Progress5 Enhancements Project Progress
Cell 1B      
G-343 B 
structure 
modification

Cell 1B      Cell 1B      
GG--343 B 343 B 
structure structure 
modificationmodification



Recreational FacilitiesRecreational Facilities
Planned for all 6 STAs
Proposed revisions to STA recreational 
facilities will be presented later in 
today’s agenda
Types of facilities planned:

Information kiosks, parking areas, 
signage, landscaping, and canoe launching 
sites

Planned for all 6 STAs
Proposed revisions to STA recreational 
facilities will be presented later in 
today’s agenda
Types of facilities planned:

Information kiosks, parking areas, 
signage, landscaping, and canoe launching 
sites



ECP Construction UpdateECP Construction UpdateECP Construction Update
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WCA-3A

STASTA--5 OUTLET CANAL5 OUTLET CANAL



CURRENT CONTRACT STATUS
STA-5 Outlet Canal

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
STASTA--5 Outlet Canal5 Outlet Canal

Resident Engineer: Mike Curley
Original Contract Amount: $  1,982,000.00
Current Contract Amount: $  2,001,192.00
Actual Billed to Date: $  2,001,192.00
Retainage Held to Date: $            0.00
Contract Time Expended: 365 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 100%

Resident Engineer: Mike CurleyResident Engineer: Mike Curley
Original Contract Amount:Original Contract Amount: $  1,982,000.00$  1,982,000.00
Current Contract Amount:Current Contract Amount: $  2,001,192.00$  2,001,192.00
Actual Billed to Date:Actual Billed to Date: $  2,001,192.00$  2,001,192.00
Retainage Held to Date:Retainage Held to Date: $            0.00$            0.00
Contract Time Expended:Contract Time Expended: 365 days365 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 100%100%



STA-5 Outlet Canal CompletionSTASTA--5 Outlet Canal Completion5 Outlet Canal Completion
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WCA-3A

Deer Fence RoadDeer Fence Road
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CURRENT CONTRACT STATUS
Deer Fence Road

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
Deer Fence RoadDeer Fence Road

Resident Engineer: Jerry Flynn
Original Contract Amount: $    715,112.00

Current Contract Amount: $  1,237,817.28
Actual Billed to Date: $  1,204,817.28
Retainage Held to Date: $    120,481.73
Contract Time Expended: 465 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 97%

Resident Engineer: Jerry FlynnResident Engineer: Jerry Flynn
Original Contract Amount:Original Contract Amount: $    715,112.00$    715,112.00

Current Contract Amount:Current Contract Amount: $  1,237,817.28$  1,237,817.28
Actual Billed to Date:Actual Billed to Date: $  1,204,817.28$  1,204,817.28
Retainage Held to Date:Retainage Held to Date: $    120,481.73$    120,481.73
Contract Time Expended:Contract Time Expended: 465 days465 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 97%97%



Deer Fence Road Project ProgressDeer Fence Road Project ProgressDeer Fence Road Project Progress

Deer Fence   
Road at 
CR 835

Deer Fence   Deer Fence   
Road at Road at 
CR 835CR 835



WCA-3A

Pump Stations SPump Stations S--7 & S7 & S--88



CURRENT CONTRACT STATUS
Pump Stations S-7 And S-8

Pump and Suction Basin Rehabilitation

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
Pump Stations SPump Stations S--7 And S7 And S--88

Pump and Suction Basin RehabilitationPump and Suction Basin Rehabilitation
Resident Engineer: Rich Virgil, P.E., PMP    Contractor: Gilbert Southern

Original Contract Amount: $   4,226,000.00
C.O. 1 Lead Abatement: $     265,823.57*
C.O. 2A Cranes: $     842,939.90*
C.O. 2B Backflow Gates: $     480,376.80*
C.O. 2C Gear Boxes: $     882,806.56*
C.O. 2D Electrical Equip.: $     203,227.13*
C.O. 2E-F Bldg. Harden & Elect. Upgrades: $   1,850,283.24*
C.O. 2G-H Bridge Beams & Comm. Tower $     391,452.45*
Change Order 3 Misc. Season 1: $       73,229.44
Change Order 4 Misc. Season 2: $       38.905.40
Current Contract Amount: $   9,255,044.49
Actual Billed to Date: $   8,168,253.65

*Included in the not to exceed Completion date Oct. 29, 2005
$4.875 million approved change order.

Resident Engineer: Rich Virgil, P.E., PMP    Contractor: GilbertResident Engineer: Rich Virgil, P.E., PMP    Contractor: Gilbert SouthernSouthern
Original Contract Amount:Original Contract Amount: $   4,226,000.00$   4,226,000.00
C.O. 1 Lead Abatement:C.O. 1 Lead Abatement: $     265,823.57$     265,823.57**
C.O. 2A Cranes:C.O. 2A Cranes: $     842,939.90$     842,939.90**
C.O. 2B Backflow Gates:C.O. 2B Backflow Gates: $     480,376.80$     480,376.80**
C.O. 2C Gear Boxes:C.O. 2C Gear Boxes: $     882,806.56$     882,806.56**
C.O. 2D Electrical Equip.:C.O. 2D Electrical Equip.: $     203,227.13$     203,227.13**
C.O. 2EC.O. 2E--F Bldg. Harden & Elect. Upgrades: F Bldg. Harden & Elect. Upgrades: $   1,850,283.24$   1,850,283.24**
C.O. 2GC.O. 2G--H Bridge Beams & Comm. TowerH Bridge Beams & Comm. Tower $     391,452.45$     391,452.45**
Change Order 3 Misc. Season 1:Change Order 3 Misc. Season 1: $       73,229.44$       73,229.44
Change Order 4 Misc. Season 2:Change Order 4 Misc. Season 2: $       38.905.40$       38.905.40
Current Contract Amount:Current Contract Amount: $   9,255,044.49$   9,255,044.49
Actual Billed to Date:Actual Billed to Date: $   8,168,253.65$   8,168,253.65

**Included in the not to exceed Included in the not to exceed Completion date Oct. 29, 2005Completion date Oct. 29, 2005
$4.875 million approved change order.$4.875 million approved change order.



CURRENT CONTRACT STATUS
S-7 & S-8 Trash Rakes

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
SS--7 & S7 & S--8 Trash Rakes8 Trash Rakes

Resident Engineer: Jerry Flynn Contractor:  HPA
Original Contract Amount: $  3,620.300.00
Current Contract Amount: $  4,117,150.54
Actual Billed to Date: $  4,117,150.54
Retainage Held to Date: $    0.00
Contract Time Expended: 540 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 100%

Resident Engineer: Jerry FlynnResident Engineer: Jerry Flynn Contractor:  HPAContractor:  HPA
Original Contract Amount:Original Contract Amount: $  3,620.300.00$  3,620.300.00
Current Contract Amount:Current Contract Amount: $  4,117,150.54$  4,117,150.54
Actual Billed to Date:Actual Billed to Date: $  4,117,150.54$  4,117,150.54
Retainage Held to Date:Retainage Held to Date: $    $    0.000.00
Contract Time Expended:Contract Time Expended: 540 days540 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 100%100%



S-7 Project ProgressSS--7 Project Progress7 Project Progress

SS--7 Hurricane 7 Hurricane 
Bldg Hardening Bldg Hardening 
ShotcreteShotcrete DoneDone
New Trash Rake New Trash Rake 

CompleteComplete



S-8 Project ProgressSS--8 Project Progress8 Project Progress

SS--8 Hurricane 8 Hurricane 
Bldg Hardening Bldg Hardening 
ShotcreteShotcrete DoneDone
New Trash Rake New Trash Rake 

CompleteComplete



WCA-3A

STASTA--3/4 PSTA3/4 PSTA



CURRENT CONTRACT STATUS
STA-3/4 PSTA 

DEMONSTRATION PROJECT 

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
STASTA--3/4 PSTA 3/4 PSTA 

DEMONSTRATION PROJECT DEMONSTRATION PROJECT 
Resident Engineer: Mike Curley

Original Contract Amount: $ 1,965,000.00 
Current Contract Amount: $ 2,084,991.89
Actual Billed to Date: $ 2,084,991.89
Retainage Held to Date: $           0.00
Contract Time Expended: 453 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 100%

Resident Engineer: Mike CurleyResident Engineer: Mike Curley
Original Contract Amount:Original Contract Amount: $ 1,965,000.00 $ 1,965,000.00 
Current Contract Amount:Current Contract Amount: $ 2,084,991.89$ 2,084,991.89
Actual Billed to Date:Actual Billed to Date: $ 2,084,991.89$ 2,084,991.89
Retainage Held to Date:Retainage Held to Date: $           0.00$           0.00
Contract Time Expended:Contract Time Expended: 453 days453 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 100%100%



STA-3/4 PSTA Project ProgressSTASTA--3/4 PSTA Project Progress3/4 PSTA Project Progress

PSTA Cell Complete
Grow In Underway
PSTA Cell CompletePSTA Cell Complete
Grow In UnderwayGrow In Underway



CURRENT CONTRACT STATUS
STA-3/4 PSTA PUMP STATION 
CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
STASTA--3/4 PSTA PUMP STATION 3/4 PSTA PUMP STATION 

Resident Engineer: Mike Curley
Original Contract Amount: $   418,000.00 
Current Contract Amount: $   431,947.08
Actual Billed to Date: $   431,947.08
Retainage Held to Date: $     0.00
Contract Time Expended: 300 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 100%

Resident Engineer: Mike CurleyResident Engineer: Mike Curley
Original Contract Amount:Original Contract Amount: $   418,000.00 $   418,000.00 
Current Contract Amount:Current Contract Amount: $   431,947.08$   431,947.08
Actual Billed to Date:Actual Billed to Date: $   431,947.08$   431,947.08
Retainage Held to Date:Retainage Held to Date: $     0.00$     0.00
Contract Time Expended:Contract Time Expended: 300 days300 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 100%100%



STA-3/4 PSTA Project ProgressSTASTA--3/4 PSTA Project Progress3/4 PSTA Project Progress

PSTA Pump 
Station
Pumps Installed
Electrical 
Complete
Telemetry 
Underway 

PSTA Pump PSTA Pump 
StationStation
Pumps InstalledPumps Installed
Electrical Electrical 
CompleteComplete
Telemetry Telemetry 
Underway Underway 



WCA-3A

Structure GStructure G--341341



CURRENT CONTRACT STATUS
S-5A Basin Diversion G-341

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
SS--5A Basin Diversion G5A Basin Diversion G--341341

Resident Engineer: Jose Guardiario, P.E.
Original Contract Amount: $  2,382,000.00
Current Contract Amount: $  2,382,000.00
Actual Billed to Date: $  2,382,000.00
Retainage Held to Date: $    238,200.00
Contract Time Expended: 366 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 100%

Resident Engineer: Jose Guardiario, P.E.Resident Engineer: Jose Guardiario, P.E.
Original Contract Amount:Original Contract Amount: $  2,382,000.00$  2,382,000.00
Current Contract Amount:Current Contract Amount: $  2,382,000.00$  2,382,000.00
Actual Billed to Date:Actual Billed to Date: $  2,382,000.00$  2,382,000.00
Retainage Held to Date:Retainage Held to Date: $    238,200.00$    238,200.00
Contract Time Expended:Contract Time Expended: 366 days366 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 100%100%



S-5A Basin Diversion G-341 Project ProgressSS--5A Basin Diversion G5A Basin Diversion G--341 Project Progress341 Project Progress

Project 
Complete
Project Project 
CompleteComplete



WCA-3A

Structure GStructure G--371371Structure GStructure G--373373



CURRENT CONTRACT STATUS
G-371 Spillway Structure

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
GG--371 Spillway Structure371 Spillway Structure

Resident Engineer: Mike Curley
Original Contract Amount: $  2,488,658.33
Current Contract Amount: $  2,522,662.40
Actual Billed to Date: $  2,522,662.40
Retainage Held to Date: $            0.00
Contract Time Expended: 411 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100 %
Percent Complete (Dollars):                      100 %

Resident Engineer: Mike CurleyResident Engineer: Mike Curley
Original Contract Amount:Original Contract Amount: $  2,488,658.33$  2,488,658.33
Current Contract Amount:Current Contract Amount: $  2,522,662.40$  2,522,662.40
Actual Billed to Date:Actual Billed to Date: $  2,522,662.40$  2,522,662.40
Retainage Held to Date:Retainage Held to Date: $            0.00$            0.00
Contract Time Expended:Contract Time Expended: 411 days411 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100 %100 %
Percent Complete (Dollars):                      100 %Percent Complete (Dollars):                      100 %



Structure G-371 Project ProgressStructure GStructure G--371 Project Progress371 Project Progress

Structure 
Complete
Structure Structure 
CompleteComplete



CURRENT CONTRACT STATUS
G-373 Spillway Structure

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
GG--373 Spillway Structure373 Spillway Structure

Resident Engineer: Mike Curley
Original Contract Amount: $  3,260,489.50 
Current Contract Amount: $  3,326,674.00
Actual Billed to Date: $  3,326,674.00
Retainage Held to Date: $    0
Contract Time Expended: 441 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100 %
Percent Complete (Dollars): 100 %

Resident Engineer: Mike CurleyResident Engineer: Mike Curley
Original Contract Amount:Original Contract Amount: $  3,260,489.50 $  3,260,489.50 
Current Contract Amount:Current Contract Amount: $  3,326,674.00$  3,326,674.00
Actual Billed to Date:Actual Billed to Date: $  3,326,674.00$  3,326,674.00
Retainage Held to Date:Retainage Held to Date: $    0$    0
Contract Time Expended:Contract Time Expended: 441 days441 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100 %100 %
Percent Complete (Dollars): Percent Complete (Dollars): 100 %100 %



Structure G-373 Project ProgressStructure GStructure G--373 Project Progress373 Project Progress

G-373 
Gates and 
Operators 
Complete

GG--373 373 
Gates and Gates and 
Operators Operators 
CompleteComplete



WCA-3A

Pump Station SPump Station S--5A5A



CURRENT CONTRACT STATUS
S-5A Trash Rake

CURRENT CONTRACT STATUSCURRENT CONTRACT STATUS
SS--5A Trash Rake5A Trash Rake

Resident Engineer: Jose Guardiario, P.E.
Original Contract Amount: $  2,960,214.00
Current Contract Amount: $  3,043,534.01
Actual Billed to Date: $  3,043,534.01
Retainage Held to Date: $    0
Contract Time Expended: 444 days
Contract Time Remaining: 0 days
Percent Complete (Time): 100%
Percent Complete (Dollars): 100%

Resident Engineer: Jose Guardiario, P.E.Resident Engineer: Jose Guardiario, P.E.
Original Contract Amount:Original Contract Amount: $  2,960,214.00$  2,960,214.00
Current Contract Amount:Current Contract Amount: $  3,043,534.01$  3,043,534.01
Actual Billed to Date:Actual Billed to Date: $  3,043,534.01$  3,043,534.01
Retainage Held to Date:Retainage Held to Date: $    0$    0
Contract Time Expended:Contract Time Expended: 444 days444 days
Contract Time Remaining:Contract Time Remaining: 0 days0 days
Percent Complete (Time): Percent Complete (Time): 100%100%
Percent Complete (Dollars): Percent Complete (Dollars): 100%100%



S-5A Trash Rake Project ProgressSS--5A Trash Rake Project Progress5A Trash Rake Project Progress

South gripper in 
full automation
Project 
Complete

South gripper in South gripper in 
full automationfull automation
Project Project 
CompleteComplete


